AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of4

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
03 2007MVAY18 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S1103A
U.S. ARMY TACOM LCMC DCVA  ATLANTA
AVSTA- AQ ADEC 2300 LAKE PARK DRI VE
BEN P. MCFALL |11 (586)574-6673 SuUl TE 300
WARREN, M CHI GAN 48397- 5000 SMYRNA GA 30080
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
WEAPON SYSTEM WPN SYS: | C
EMAI L: BEN. MOFALL@ACOM ARMY. M L SCD B PAS NONE ADP PT HQ338
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

VOLVO CONSTRUCTI ON EQUI PMENT NORTH AMERI CA | NC
ONE VOLVO DR
ASHEVI LLE, NC 28803- 3447

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

Ws6HZV- 05- D- 0135/ 0005
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1X0J7 | Facility Code 2006AUGD3

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $47,797.78

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
TOD V. MLLER
TOD. V. M LLER@JS. ARWY. M L (586) 574- 6802

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/ 2007MAY18
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 4

CONTINUATION SHEET
PIIN/SIIN Ws6HZV- 05- D- 0135/ 0005 MOD/AMD 03

Name of Offeror or Contractor: voLvO CONSTRUCTI ON EQUI PMENT NORTH AMERI CA | NC

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

Contract: WE6HZV- 05- D- 0135

Delivery Order: D. 0. 0005

Modi fi cation: 03

For: RESET of Clark 175B Wheel Loaders
Previ ous Amount of Order: $425, 700. 00

Amount of this nodification: $47,797.78

New or der anount: $473, 497. 83

1. This Delivery Oder is for RESET of COark 175B Weel Loaders.

2 Increase the AVE ceiling limt on the follow ng vehicle

S/I'N OLD AMOUNT NEW AMOUNT | NCREASE
427C632 $138, 000. 00 $169, 659. 49 $31, 659. 49
427C647 $138, 000. 00 $154, 138. 29 $16, 138. 29

3. Al other terms and conditions renain unchanged and in full force and effect.

*** END OF NARRATIVE A 0004 ***



Refer ence No. of Document Being Continued Page 3 of 4
CONTINUATION SHEET PIIN/SIIN Ws6HZV-05- D- 0135/ 0005 M OD/AMD 03
Name of Offeror or Contractor: voLVO CONSTRUCTI ON EQUI PMENT NORTH AMERI CA | NC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001AB ADDI TI ONAL WORK_EFFORT $ 461, 797. 78

CLI N CONTRACT TYPE:

Ti me- and- Materiel s
NOUN: 3 EA 175B SCOOP LOADERS
PRON: EH6RS684EH
AMS CD: 123207NB000

| nspection and Acceptance

PRON AMD: 04

I NSPECTION: Origin

ACCEPTANCE: Origin

ACRN:  AA

Deliveries
DLVR SCH PERF COWPL
REL CD DATE
002 27- APR- 2007
DLVR SCH PERF COWPL
REL CD DATE
003 31- MAY- 2007
SIN I ncrease New Anpunt
4270632 $31, 659. 49 $169, 659. 49
427C647 $16, 138. 29 $154, 138. 29

of narrative F002)




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN Ws6HZV- 05- D- 0135/ 0005 MOD/AMD 03

Page 4 of 4

Name of Offeror or Contractor: voLvO CONSTRUCTI ON EQUI PMENT NORTH AMERI CA | NC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001AB EH6RS684EH AA 1 $ 414,000.00 $ 47,797.78 461, 797.78
123207NB000 6LURNB
B16LUX123NMC
NET CHANGE $ 47,797.78
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 62020000066D8030P1232072577 S20113 WB6HZV 47,797.78
NET CHANGE 47,797.78
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 425, 700. 00 $ 47,797.78 $ 473, 497.78
ACRN EDI _ ACCOUNTI NG CLASSI FI CATI ON

AA 21 060620200000

S20113 66D8030123207NB0002577

6LURNBS20113 Wb6HZV
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